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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000159
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 06-Jun-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP2007226, 2F FCAW using Supercored 71H, rejected by QC for being 

outside of parameters

HP2007226-2, 2F FCAW using Supercored 71H, welding is complete

2 Meetings attended QA met with ABF at 0900 to discuss the activities for the day.  ABF 

informed QA that ZPMC would be welding the 3G FCAW with Ceramic 

Backing PQR (HP2007154) today and would weld the 2F FCAW PQR 

(HP2007226) tomorrow.

3 Key conversations At 0950 ABF informed QA that ZPMC would not be welding the 3G 

FCAW with Ceramic Backing PQR today, but would weld the 2F FCAW 

PQR instead.

At 1630 ABF on-site QCM Nate Lindell informed QA that ZPMC would be 

performing the RT testing of the 3G SMAW on HPS 485W PQR tomorrow, 

June 7, 2007.  QA asked if they could schedule this for June 8th to facilitate 

QA witnessing.

4 Other important observations QA observed the following number of personnel performing work on the 

closed-rib welding development and ABF tower mock-ups including 

welders, ZPMC QC and ABF Representatives:

Closed-rib: 19

Tower Mock-ups: 45

5 Quality Assurance Inspectors per shift 2 AM (Berger, Cuellar)

0 PM

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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